COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2019

ESTI MATE SUMMARY 08: 59: 08
CONTI D: C21789R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21789R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TIME ALLOW 63 WORK DAYS
FY20 HVA PREVENTATI VE MAI NTENA PERCENT TIME:  22.22 ORI G TI NE ALLOW 63 WORK DAYS
PROQJECT NO STAR100- 279
FY20 HVA PREVENTATI VE MAI NTENANCE
NAVE OF ROAD:
PRQJECT COUNTI ES: ADANG CLEAR CREEK
DOUGLAS, REG ON 1 JEFFERSON
CONTRACTOR:
| NTERVOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 06/ 22/ 2019 DATE TI ME STARTED 06/03/2019
585 WEST BEACH ST. DATE LET 12/ 13/ 2018 DATE WORK BEGAN 06/ 03/2019
DATE AWARDED 01/02/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
WATSONVI LLE CA 95076  (831)724-1011 DATE NOTI CE TO PROCEED 06/ 03/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,386, 058. 00 PARTI Cl PATI NG $ 340, 468. 80 $ 340, 468. 80
AWARD PRQIECT AMT: $  2,344,202.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 14. 27% TOTAL EARNI NGS 340, 468. 80 340, 468. 80
FUNDS AVAI LABLE: $ 2,045,589.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 340, 468. 80 340, 468. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,114. 46 -7,114. 46
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 333, 354. 34 333, 354. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 333, 354. 34 333, 354. 34
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 333,354.34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21789R-BI D ESTI MATE RUN 07/ 31/ 2019
PRQJECT: STARL00- 279 ESTI MATE NO 0001 08: 59: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking 58, 070. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0010 203-01500 Bl adi ng 10. 000 0. 000
HOUR 10. 000 1, 750. 00
175. 00000 10. 000 1, 750. 00
0015 203-02330 Laborer 50. 000 0. 000
HOUR 20. 000 1, 000. 00
50. 00000 20. 000 1, 000. 00
0020 208-00035 Aggregate Bag 1, 000. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0025 208-00106 *Sweepi ng (Sedi nent Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0030 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0035 240- 00000 *Wldlife Biologist 80. 000 0. 000
HOUR 21.500 2,150. 00
100. 00000 21.500 2, 150. 00
0040 304-06000  *Aggregate Base Course (Cl ass 6) 1, 800. 000 0. 000
TON 1, 782. 360 98, 029. 80
55. 00000 1,782. 360 98, 029. 80
0045 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 450. 000 0. 000
TON 179. 260 71, 704. 00
400. 00000 179. 260 71, 704. 00
0050 408-01000 *Hot Poured Joint and Crack Seal ant 21.000 0. 000
TON 2. 480 14, 880. 00
6, 000. 00000 2. 480 14, 880. 00
0055 614-80385 Runbl e Strip 0. 000 0. 000
LF 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 625-00000

0065

626- 00000

0070

626-01104

0075

627-00008

0080

627-00013

0085

627-00032

0090

627- 30405

0095

630- 00000

0100

630- 00001

0105

630- 00007

0110 630-00012

C21789R
21789R-BI D
STAR100- 279
| TEM
DESCRI PTI ON

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

Rai sed Fl exi bl e Pavenent Marker
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*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 21789R-BI D ESTI MATE RUN 07/ 31/ 2019
PRQJECT: STARL00- 279 ESTI MATE NO 0001 08: 59: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80341 *Construction Traffic Sign (Panel Size A) 21. 000 0. 000
EACH 10. 500 577.50
55. 00000 10. 500 577.50
0120 630-80342 *Construction Traffic Sign (Panel Size B) 51. 000 0. 000
EACH 25.500 5,227.50
205. 00000 25. 500 5,227.50
0125 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0130 630- 80355 *Portabl e Message Sign Panel 8. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1.000 2,500. 00
0135 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ye) EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0140 630-80360  *Drum Channel i zi ng Device 64. 000 0. 000
EACH 4. 000 100. 00
25. 00000 4.000 100. 00
0145 630-80380 *Traffic Cone 200. 000 0. 000
EACH 25. 000 250. 00
10. 00000 25. 000 250. 00
0150 630-80393  *Stackable Vertical Panels 20. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0155 630-85041 *Mobi | e Attenuat or 15. 000 0. 000
DAY 0. 000 0.00
300. 00000 0. 000 0. 00
0160 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21789R-BI D ESTI MATE RUN 07/ 31/ 2019
PRQJECT: STARL00- 279 ESTI MATE NO 0001 08: 59: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70016  F/ A Fuel Cost Adjustnent 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0175 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1, 145,548.00 $ 330,468.80% 330, 468. 80
CAT NO0201 SH 79

0180 409-01015 *Cover Coat Material (Type I) 108, 416. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0185 411-10217 *Enul sified Asphalt (CRS-2P) 266. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 404, 040.00 $ 0.00% 0.00

CAT NO0205 SH 74

0190 409-01015 *Cover Coat Material (Type I) 61, 600. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0195 411-10217 Enul sified Asphalt (CRS-2P) 151. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0205 CURRENT AMT $ 229,500.00 % 0.00% 0.00

CAT NO0207 SH 103

0200 409-01015 *Cover Coat Material (Type I) 82, 748. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0205 411-10217 Enul sified Asphalt (CRS-2P) 203. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0207 CURRENT AMT $ 308, 370.00 % 0.00% 0.00

CAT NO0208 SH 105

0210 409-01015 *Cover Coat Material (Type I) 77,440.000 0. 000
sy 0. 000 0. 00
2.50000 0. 000 0.00



CONTI D: C21789R

PCN: 21789R-BI D

PRQIECT STAR100- 279

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0208 SH 105

0215 411-10217 Enulsified Asphalt (CRS-2P)

CAT NO0400

0220 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUNO07/31/ 2019

ESTI MATE NO: 0001 08: 59: 08
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
190. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0208  CURRENT AMT $ 288, 600. 00 $ 0.00$ 0. 00
1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400 CURRENT AMT $  10,000.00%  10,000.00$ 10, 000. 00
PROJECT TOTAL CURRENT AMI $ 2,386,058.00%  340,468.80$ 340, 468. 80



